



TOWN OF FRIDAY HARBOR
Post Office Box 219 • Friday Harbor, Washington 98250
(360) 378 – 2810 • FAX: (360) 378 – 5339 • www.fridayharbor.org

Date: Monday, January 29, 2018

To: Amy Taylor

From: Wayne Haefele

Subject: Changes to scope and cost of Franck Street Manholes

On Friday, January 26th, Don Reitan called me to the site where work was beginning to discuss a problem.

The sewer line where we intended to set a new manhole at the corner of Franck and C Streets was not routed as expected. It cuts across the corner at an angle of 60 degrees, and did not make a 90 degree turn as was expected. It was also found, when the line on C Street was TV inspected, that the condition of the line was deteriorated and ready to collapse. Don asked me for permission to replace the pipes involved with new sewer line, re-routed in such a way as to allow use of the manhole which had been pre-ordered and was on site.

I called Duncan Wilson and explained the situation, stating that in my opinion the change would approximately double the cost of the work. After discussion Duncan directed us to proceed as requested.

Since Duncan and I are both out of Town, this memo is written to inform Council, in lieu of the Administrator's report, that this is happening and necessary. I do not have exact numbers at this time, but expect that the change will raise the cost of the contract budget from approximately \$25,000 to about \$50,000.

Wayne Haefele
Public Works Director